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. Nsrl will run from Wed 5 Sept to Fri 26 Oct 2007.

First dry run; daytime from Tue 9 Oct to Thur 11 Oct.

d-Au setup in Booster and AGS will begin Mon 22 Oct. From Mon
22 Oct to Fri 26 Oct, deuteron setup in Booster and AGS will take
place in the evenings after NSRL has finished it’s scheduled activities
for the day.

d beam to W dump by Sun 28 Oct.

Au setup in Booster and AGS to begin by Mon 29 Oct.

Second dry run; daytime from Mon 29 Oct to Wed 31 Oct.
APEX (Accelerator Physics EXperiments) Workshop 1-2 Nov.
RHIC cooldown will start Thur 1 Nov.

Beam (d) is expected in Blue by Thur 8 Nov.

Beam (Au) is expected in Yellow by Mon 12 Nov.

d-Au collisions are expected by by Thur 22 Nov.

Intensity ramp-up and scrubbing from Thur 22 Nov to Fri 30 Nov.

Physics is expected to be declared by Sat 1 Dec 2007.



